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Future 100-N TPA Milestones & Target Dates

• M-015-00D  DOE shall complete the RI/FS process through the 
submittal of a proposed plan for all 100 and 300 area operable 
units  Dec 2012
– M-015-62-T01  Submit a feasibility study report and proposed plan for 

the 100-NR1 and 100-NR-2 Operable Units including groundwater and 
soil.  The FS report &PP will evaluate the permeable reactive barrier 
technology and other alternatives and will identify a preferred 
alternative in accordance with CERCLA requirements  Dec 2011

• M-015-60  If an amendment to the 100-NR-1/2 record of decision 
for interim action is issued, DOE shall submit an RD/RA work plan 
within 6 months after the ROD amendment

• M-016-00  Complete remedial actions for all non-tank farm 
operable units  Sept 2024
– M-016-110-T03  DOE shall take actions necessary to contain the Sr-90 plume at 

the 100-NR-2 Operable Unit such that the default ambient water quality standard 
(8 pCi/L) for Dr-90 is achieved in the hyporheic zone and river water column  Dec 
2016

• M-016-00A  Complete all interim response actions for the 100 
Areas  Dec 2012



TPA Milestones for CERCLA RI/FS Work Plans Leading to 
the 1999 Record of Decision for Interim Action

TPA 
Milestone

Document Completed

M-012-12 SUBMIT 100-NR-1 OPERABLE UNIT WORK PLAN 

(SOURCE AND GROUNDWATER OPERABLE UNIT). 
Oct 1990

M-012-14 SUBMIT 100-NR-3 OPERABLE UNIT WORK PLAN 

(SOURCE AND GROUNDWATER OPERABLE UNIT). 
Oct 1990

M-012-12A SUBMIT RESCOPED RFI/CMS WORK PLAN 100-NR-1 

OPERABLE UNIT, IN ACCORDANCE WITH FINAL 

"HANFORD PAST-PRACTICE STRATEGY DOCUMENT".

Dec 1991

M-012-14A SUBMIT RESCOPED RFI/CMS WORK PLAN FOR 100-NR-

2 OPERABLE UNIT, IN ACCORDANCE WITH THE FINAL 

"HANFORD PAST PRACTICE STRATEGY DOCUMENT".

Dec 1991

M-013-87 SUBMIT 100-NR-01 AND 100-NR-02 RFI/CMS OPERABLE 

UNIT WORK PLANS.
Oct 1994



TPA Milestones for Investigations Supporting 
1999 Record of Decision for Interim Action

TPA Milestone Document Date 
Completed

M-015-12A-T01 SUBMIT TO ECOLOGY AND EPA FOR REVIEW 

THE 100-NR-1 AND 100-NR-2 LIMITED FIELD 

INVESTIGATION REPORTS FOR PREVIOUSLY 

APPROVED FIELD INVESTIGATIONS.

Aug 1994

M-015-12A SUBMIT LIMITED FIELD INVESTIGATION 

REPORT FOR NEW WORK COMPLETED UNDER 

100-NR-1 AND 100-NR-2 RFI/CMS WORK PLANS.

July 1996

M-015-12B Submit Closure Plan/Corrective Measures Study 

(CMS) For 1301-N/1325-N, And 1324-N/1324-NA To 

Ecology For Approval. …….. 

March 1997

M-015-12C Submit 100-NR-1 And 100-NR-2 CMS To Ecology 

For Approval.  The 100-NR-1 And 100-NR-2 CMS 

Will Address All 100-N Area Groundwater, And High 

And Low Priority Past Practice Sites.……

Nov 1996



TPA Milestones for D&D

TPA Milestone Document Completed

M-016-01A Submit Draft 100-N Area Ancillary Facility 

Decommissioning Engineering Evaluation And Cost 

Analysis (EE/CA) To Ecology. ……… 

April 1997

M-016-01E Complete N Reactor/100-N Area Deactivation 

Pursuant To The Work Scope Identified In The "N 

Reactor Deactivation Program Plan", Revision 4, 

WHC-SP-0615, December 1993.

July 1998

M-093-25 Submit EE/CA For N Reactor ISS Oct 2004



Engineering Evaluation of Containment Alternatives for N-
Springs Releases

May 1991

• Prepared for WHC by Ebasco Environmental (WHC-SD-EN-EE-003)
• Analysis was not required by the TriParty Agreement
• Evaluation of alternatives to restrict N-Springs releases to below DCG in 

DOE Order 5400.5 (1,000 pCi/L)
• Considered 

– Pump-and-Treat – Evaluated in detail
– Freeze Wall– Evaluated in detail
– Slurry Wall– Evaluated in detail
– In Situ Chemical Precipitation– Evaluated in detail
– Surface Sealing and Capping – Screened out in initial evaluation
– Hydraulic Barrier using a carbonate solution – Screened out in initial 

evaluation

• Slurry Wall and Freeze Wall received similar score and outranked pump-
and-treat

• No action was implemented



TPA Milestone M-14 SEC Dispute Decision
January 1993

• DOE commits to a response action at N-Springs 

– Reduce the Sr-90 contamination flux to the groundwater 
that feeds N-Springs

– Evaluate commercially available  treatment options for 
Sr-90

– Provide data necessary to set demonstratable Sr-90 
groundwater cleanup standards

– Approval mechanism will be a non-time-critical ERA as 
defined in the HPPS

– Enforceable milestones



Engineering Evaluation/Cost Analysis
January 1994

• Four Alternatives Determined to be appropriate for consideration

– No Action (Required for baseline comparisons)

– Pump-and-Treat

– Slurry-Wall Barrier

– Hydraulic Control

• DOE concluded that no single alternative could be recommended above 
the others to meet the 90% reduction of Sr-90 concentrations in the 
groundwater flowing from N-Springs into the Columbia River

• DOE convened an independent expert panel to review the findings.

• Ecology and EPA did not concur with the findings of the report (or the 
findings of the expert panel) – Ecology directed DOE, through an Action 
Memorandum in September 1994, to install a pump-and-treat system 
enhanced with a temporary sheet pile barrier. 



Independent Technical Review of N-Springs Expedited 
Response Action Proposal Hanford Site

February 1994

• Prepared by Advanced Sciences Inc for WHC

• Review of “N-Springs Expedited Response Action Proposal, DOE/RL-93-
23, Rev 0, January 1993” and supporting documents.

• Review Board of nationally recognized experts 

• Board consensus and recommendations included the following:

– The goal of significant reduction of Sr-90 flux to the Columbia River by 
separation of Sr-90 from pumped groundwater during the [proposed] 10 
year ERA duration would result in insignificant total mass removal due to the 
natural immobility of Sr-90.

– The most cost-effective alternative appears to be a vertical barrier with 
monitoring at the ends of the barrier. The Panel stated that a vertical barrier 
using a slurry wall could have been selected and this option has the least 
technological and cost uncertainty (The WHC report did not recommend a 
preferred alternative).
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ACTION MEMORANDUM; N-SPRINGS 
EXPEDITED RESPONSE ACTION (ERA)

CLEANUP PLAN
September 24, 1994

• Ecology and EPA direction to DOE to perform an ERA 
• 50 gpm pump-and-treat system

– Operational by September 1995
– Continuous operation
– Design Requirements

• Meet Sr-90 draft DWS 
• 90% reduction of Sr-90 minimum in treatment effluent
• Design to evaluate commercially-availableSr-90 treatment technologies
• Ease of expansion
• Discharge treated water upgradient to aid Sr-90 recovery

• P&T System enhanced by a 3,000 ft. grouted hinge                                  
sheet pile wall
– Initiate construction February 1995, Complete June 1995
– Terminated after constructability test
– The intent of the wall was to reduce the inflow of river                                

water and increase the capture zone inland.



Record of Decision for Interim Action 
September 1999

• 100-NR-01 Source & 100-NR-02 Groundwater combined ROD

• Groundwater provisions include
– Remove and treat Sr-90 contaminated groundwater through extraction and 

treatment with ion exchange and discharge treated groundwater upgradient 
into the aquifer

– Maintain approved groundwater monitoring networks

– Evaluate technologies for Sr-90 removal and submit information to Ecology

– Remove free-floating petroleum hydrocarbons from monitoring wells

– Remove petroleum-contaminated solid waste, if needed, and dispose to 
ERDF

– Conduct an evaluation of aquatic and riparian receptor impacts at the 
groundwater/river interface within 5-years.  Evaluation will include a 
literature search and evaluation of existing data.  Lab tests and studies may 
be required.

– 5-Year review and maintain institutional controls 



IROD Requirement:  Remove and treat Sr-90 contaminated groundwater through 

extraction and treatment with ion exchange and discharge treated groundwater 

upgradient into the aquifer

• The P&T system did:
– Create a hydraulic sink to 

reduce flux to the river
– Provide sufficient data to 

support Proposed Plan
– Remove ~1.8 Ci Sr-90 at a 

cost exceeding $20M; 
Whereas, ~320 curies 
were “removed” by 
radioactive decay during 
same period (15 curies in 
the groundwater)

• The P&T system did not:
– Significantly impact the      

Sr-90 source, 
groundwater plume and 
Sr-90 concentrations 
between the pumping 
zone and the river
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Strontium-90 and Tritium in Well N-8/N-46
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IROD Requirement: Maintain approved groundwater monitoring networks

Integrated GW monitoring 
plan under development



IROD Requirement: Evaluate technologies for Sr-90 

removal and submit information to Ecology

• Pre-IROD Technology Evaluations
– Engineering Evaluation of Containment Alternatives for N-

Springs Releases
May 1991

– Engineering Evaluation/Cost Analysis January 1994

– Independent Technical Review of N-Springs Expedited Response 
Action Proposal Hanford Site February 1994

– In Situ Treatability Test Planning Workshop April – May 1996

– Corrective Measures Study for the 100-NR-01 and 100-NR-02 
Operable Units July 1997

• Post-IROD Technology Evaluations:
– Innovative Treatment and Remediation Demonstration (ITRD) 

for Hanford’s 100-N Area  1998-2001

– Apatite Permeable Reactive Barrier & Phytoextraction tests



IROD Requirement: Remove free-floating petroleum hydrocarbons from 

monitoring wells & Remove petroleum-contaminated solid waste, if 

needed, and dispose to ERDF

• 2 Smart Sponges® (absorbent sponges that 
preferentially remove floating diesel product 
from the surface of water) installed in the 
well 199-N-18 (Only well with persistent 
hydrocarbon occurrence) 

• The date of the last change-out was 1-18-
2010.



IROD Requirement: Conduct an evaluation of aquatic and riparian receptor impacts 

at the groundwater/river interface within 5-years.  Evaluation will include a 

literature search and evaluation of existing data.  Lab tests and studies may be 

required.

• Delivered to Ecology 
October 31, 2005; 
Final document 
submitted December 
2009

• Identified 
abnormalities the soft 
tissues of clams 

• Diesel fuel spill 
causing reduced 
oxygen in a localized 
shoreline area

• High lead levels in 
some mice captured 
at the shoreline



Key 100-N Documents Supporting RI/FS Work Plan

• 100-N Literature & Data Review; PNNL-SA-39495 
September 2003
– ~220 reports & technical documents reviewed
– Describes: biological resources, contaminant data & 

trend plots, dose assessments, modeling efforts and 
environmental studies

• 100-N Area Technical Baseline Report; WHC-SD-
EN-TI-251
– Describes waste sites & releases; 1994

• 3 Limited Field Investigation (LFI) Reports 
– DOE/RL-93-80 (100-NR-01)
– DOE/RL-93-81 (100-NR-02)
– DOE/RL-96-11 (LWDF’s)



100-N Area RI/FS Work Plan

• The work plan is 5th and last addendum to the 
Integrated 100 Area RI/FS Work Plan that 
contains the planning elements common to the 
100 Area source and groundwater operable units.

• Draft Work Plan was transmitted to Ecology  
December 22, 2009, meeting TPA Milestone M-
015-61; 60 day comment period per Section 9.2 
of TPA; Comments provided January 29, 2010

• Today’s workshop  is intended to facilitate work 
plan completion. 



100-N Area RI/FS Work Plan

The work plan identifies scope of work required to support a remedial 
decision recommendation via a CERCLA proposed plan due 
December 2011 (TPA Target Date M-015-16-T01)
– Describes an updated conceptual model based on significant 

characterization, research & interim remedial action activities since 
the previous RODs were written.

– Identifies data needs and scope to close them
– SAP for 4 new characterization/monitoring wells 
– Continued characterization of 93 waste sites scheduled for  

evaluation/characterization or remediation
– Preliminary information to determine COPCs, RAO’s, remediation 

goals, and assessment of ARARs
– Describes remediation approach
– Addresses NEPA values
– Includes community relations



The Work Plan reflects considerable characterization 
and environmental remediation activities

• Implementation of the bias-for-action concepts 
described in the Hanford Past Practice Strategy 
(DOE/RL-91-40, 1991) 

• 1999, Interim Remedial Action Record of Decision for 
the 100-NR-1 and -NR-220 Operable Units of the 
Hanford 100-N Area, as amended 
– characterizing groundwater plumes and their potential 

sources, 
– evaluation of ecological impacts, 
– evaluation of potential remedial technologies, 
– implementing remedial actions for groundwater and soil, 
– testing new and alternative treatment methods.



PROGRESS!!!
• 76% of the facilities in the decision unit have been demolished or removed. 

• Reactor ISS completion is scheduled for September 2011.

• Cleanup of 18 waste sites  -including the large liquid waste disposal facilities  (source of 
groundwater contamination)  

• ~108 K tons of contaminated soil and debris have been removed & more than 650 soil 
samples have been collected to verify cleanup and document cleanup status.  

• Orphan site evaluation completed

• Pump-and-treat has been implemented and evaluated; and, a hinged sheet-pile barrier, 
designed to supplement the pump-and-treat system was tested in 1994 

• Testing a more promising groundwater remediation technology (permeable reactive 
barrier); 171 wells (ARRA Funding) will be constructed for 2700 ft apatite barrier

• A supplemental groundwater remediation technology (phytoextraction) is also being tested

• The Innovative Treatment and Remediation Demonstration Program evaluated 40 
remediation technologies in 1998 that will serve as the basis of the 100-N feasibility study 

• Characterization and remediation of petroleum contamination has been initiated

• Characterization of groundwater upwelling into the river and sediments is underway

• An initial assessment of the current impacts of contaminated groundwater plumes on 
aquatic and riparian zones within the 10-NR-2 Operable Unit was conducted in 2005 and 
completed in 2009

• River Corridor Baseline Risk Assessment is ongoing
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Systems Approach to Address 100-N 90Sr
• Permeable reactive barrier to sequester Sr-90 

• Barrier enhanced with phytoremediation

• MNA for most of the Sr-90 plume
• Only Sr-90 in the near-river sediments will reach river

• No safe alternative for removing the deep vadose zone Sr-90 source

• Existing P&T system will be placed in cold standby until 

March 2008 CERCLA Proposed Plan is submitted

• Proposed Plan will evaluate alternatives & recommend 

remedial action for ROD amendment



Recent Technology Applications and Demonstrations

• Jet Injection technology being tested for emplacement 

of phosphate and pre-formed apatite
– Pilot-scale test includes three ~10 x 15-foot test plots

• One plot injected with pre-formed fish bone apatite

• One plot injected with phosphate solution

• One plot injected with both pre-formed fish bone apatite and 

phosphate 

– Injection depth from just below ground surface to 25 feet

– Soil sampling in test plots included as part of 171-well 

installation drilling

• Infiltration gallery – for passive infiltration of apatite or 

apatite-forming chemicals
– 8 wells in place for test
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Barrier Well Installation

28

• CHPRC is drilling 171 

wells along Columbia 

River shoreline
− Wells could be used to 

expand existing Apatite 

PRB along 100N shoreline 

where Sr-90 plume 

intersects river

− Sonic drilling technology 

allows wells to be 

installed faster and more 

efficiently than previous 

drilling operations

Existing

Apatite Barrier

Above and below:  Sonic 

drill rig and support 

equipment



Technology Applications and 
Demonstrations

Proposed Apatite PRB Locations for extensions

Jet Injection tests 
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Phytoremediation Study

• Work completed at 

100K test plot of 

coyote willows

– Data to date show 

promise for 

technology as 

―polishing‖ step for 

Sr-90 remediation on 

100N shoreline

– PNNL report 

completed

30
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Total Petroleum Hydrocarbons (TPH) 
Plume Characterization

• 5 wells (199-N-173, 199-N-96A, 199-N-167, 199-N-172, 

and 199-N-18) sampled in August and September

• Future samples planned for late 2009/early 2010 to 

provide more data for determining possible 

remediation technologies

• PNNL also performing study and taking additional 

samples and will issue report on study in early 2010

• Results promising for diesel-degrading microbes being 

present in 100N Area soils
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TPH Plume Characterization 
(continued)

32

Spill location related to wells

Diesel-degrading microbes, shown above 

in samples from well 199-N-173, are 

present in 100N Area soils

Sample A is 35 feet below ground surface 

(bgs), Sample B is 17 feet bgs, Sample C is 

15 feet bgs, Sample D is 17.5 to 20 feet bgs 

A B

C D



Draft 100-N Proposed Plan to amend 
the 1999 ROD for Interim Action 

• Draft PP submitted December 18, 2009 in accordance 
with TPA Milestone M-016-14B.

• Rational for IROD Amendment
– P&T system has provided sufficient information for P&T to 

be evaluated in the PP

– Expanded PRB test is needed to meet remediation goals 
defined in TPA Target M-016-110-T03

– A “plug-in” approach is proposed for any newly discovered 
waste site that is similar to the sites included in IROD.

• Ecology  & EPA provided initial comments January 28, 
2010


